
2016 Comprehensive Plan Update 
Update process 

Public Process Planning Activities/ 
Products 

 
July 
2013 

 
 
 
 
 

December 
2013 

 

Phase 1 
Pre-planning 

Public input: 
• Preliminary scoping and 

timeline 
• Public Participation Plan 
 

• Establish technical advisory 
committee 

 
January 

2014 
 
 
 
 
 
 
 
 
 
 
 
 

February 
2016 

 

Phase 2 
Data analysis & plan 
development 

Public input: 
• Population forecast 
• Employment forecast 
• Planning assumptions 
• Board principles and values 
• Population & employment 

allocation 
• Transportation analysis and 

cost of improvements 
• Capital facilities plan 
• Supplemental Environmental 

Impact Statement 
 

• Analyze environmental 
impacts 

• Analyze alternatives using 
transportation model results 

• Gather capital facilities 
information from service 
providers 

• Distribute Draft SEIS 
• Comments on Draft SEIS 
• Issuance of Final SEIS 

including a preferred 
alternative 

 
March 
2016 

 
 
 
 
 
 
 

June 
2016 

 

Phase 3 
Adoption 

Public input: 
• Comprehensive plan text 
• Development regulations 
• Related code amendments 
 

• Finalize allocation of new 
population and employment  

• Finalize capital facilities plan 
• Finalize land use and urban 

growth boundary 
amendments 

Check www.clark.wa.gov/planning for updated information or to sign up for 
announcements by email.  


