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Internet Renovation 
  



Current Status 

 Platform 15+ years old, last major update 10 years ago 

 Limited usability on mobile devices 

 Not ADA compliant 

 Information is difficult to find 



Project Objectives 

 
 Replace Contribute with the Drupal web Content 

Management System (CMS) 
 
 Redesign the Internet website, giving it a consistent 

look and a ‘services’ focus 
 

 Update the county’s branding and focus on usability 
 



Project Objectives 

 Migrate existing content and applications to the new 
framework 
 

 Build consistency 
 Across the site 
 User experience 
 Authoring tools 

 



Approach 

 Stage 1:  
 Migrate & streamline content; go live in December 

 

 Stage 2:  
 Re-structure department sites 
 Enhance authoring tools 
 Online apps / services 

 



Timeline 

 Site migration: July – September 

 

 Author Training/Testing: October – November 

 

 Go Live:  December 
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