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CAMP BONNEVILLE MILITARY RESERVATION 
MONTHLY REPORT 52 

 
Monthly Report for October 2015 

Submitted by Jerry Barnett, Project Manager 
Clark County Department of Public Works 

This report summarizes the progress achieved and issues addressed by Clark County at the former Camp 
Bonneville Military Reservation (CBMR) in Vancouver, Clark County, Washington. This progress report 
complies with the reporting requirements of the Environmental Services Cooperative Agreement (ESCA) 
Attachment E.1, Section 3.   
 
1. Work Performed During Current Reporting Period 

Work performed during this reporting period in the Central Valley Floor and Associated Wetlands 
(CVFAW) included analog subsurface clearance to a depth of 14 inches bgs, weekly explosives 
inventory, Quality Control (QC) and the Monthly Status Review (MSR) held on October 21st. As of this 
reporting period, Weston has completed approximately 69.4% of the CVFAW. 
 
1.1. 2006 ESCA - Agreement No. W9128F-06-2-0160 

The following Contract Line Item Numbers (CLINs) are not included in this report: 
 CLINS 0001 through 0008 for work completed.   
 CLIN 0013 for Long Term Obligations. 
 CLIN 0014 for Washington Department of Ecology Oversight. 

    
1.1.1. CLIN 0009 – Environmental Services – Soil Stockpile 

Due to multiple wind storms, soil piles are covered as soon as practical.  Clark County 
discovered that there is a possibility of MEC contamination and verified through MKM 
daily reports.  Clark County is currently working on an estimate to provide construction 
support, stabilize soil and haul to a landfill. This estimate will likely exceed the $118,149 
funding in the ESCA. 
 

1.1.2. CLIN 0010 – Ground Water Monitoring – 2011 through 2016 
Groundwater sampling for the 3rd quarter occurred during this reporting period. 
 

1.1.3. CLIN 0011 and 0012 – Clark County Oversight and Institutional Controls 
Clark County continued oversight of contractors, public involvement activities, regulatory 
correspondence and site maintenance.   

 
1.1.3.1. General Site and Structures Maintenance 

 Clark County Public Works (CCPW) continues to maintain institutional controls, 
including the fences and signs. 

 Maintenance of culverts, drainage ditches and roads continued.   
 Grass re-seeding and invasive plant species control activities continued as part of the 

County mitigation for previous brush clearance activities. 
 

1.1.4. CLIN 0015 – Environmental Services – RI/FS for Remedial Action Unit 2C 
No work performed to date. 

 
1.2. 2011 ESCA - Agreement No.  W912DY-11-2-0337 
 

1.2.1. CLIN 0001 –Subsurface Clearance of Central Valley Floor and Associated Wetlands 
This CLIN was increased by $7,123,831 in April 2014. See Table 1 for progress metrics. 
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Task 1 Work Plan and Permitting - No changes during this reporting period.  

Task 2 Survey and GIS Mapping - No changes during this reporting period. 

Task 3 Site Facilities - No changes during this reporting period. 
 

Task 4 Vegetation Cutting - Brush cutting was completed in 9.5 Payment Units 
during this reporting period.    
 

Task 5 DGM Survey and Reacquisition – DGM data collection was suspended 
indefinitely on January 9th, 2013. 
 

Task 6 Intrusive Response Analog - Analog to depth clearance (0-14”) was 
completed in 48 full sub-grids and 17 partial sub-grids during this 
reporting period. 
 

Task 7 Road and Infrastructure Restoration - No work performed during this 
reporting period. 
 

Task 8 Project Quality Control - The Weston UXOQCS performed QC in 51 sub-
grids and 18 partial sub-grids during this reporting period. Quality 
Assurance was performed on 14.2 Payment Units. 
 

Task 9 Disclosure and Meetings – Weston hosted a Monthly Status Report (MSR) 
Meeting on October 21st. 

1.2.2. CLIN 0002 – 50 acre Pilot Study of Western Slopes  
The rough draft of the Work Plan has been completed and the 50 acres have been 
tentatively selected and submitted to Clark County for review. 
 

1.2.3. CLIN 0003 – Step-outs 
No work performed to date. 

   
1.3. Documentation 

None during this reporting period. 
  

2. Interfaces with Other Stakeholders (Army, Ecology, WDNR, EPA, etc.)  

2.1. U.S. Army 
The Army and Clark County met numerous times during this reporting period regarding the work 
addressed in this report and to scope the next phase of work. 

 
2.2. Washington State Department of Natural Resources (WDNR) 

No significant communications with WDNR occurred during this reporting period.  
 

2.3. Washington State Department of Ecology (Ecology) 
Clark County meets with Ecology weekly.   

 
2.4. United States Environmental Protection Agency (EPA) 

No significant communications with EPA occurred during this reporting period. 
 

 
3. MEC Findings and Related Issues 
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See Table 2. 
 

3.1. Anomaly Selection Board 
DGM data collection was suspended indefinitely on January 9th, 2013. Anomaly Selection Board 
will no longer convene.   
 

4. Public Involvement Activities 

4.1. Citizens Advisory Group 
The county has dissolved the CAG due to the length of clean-up and lack of interest.  When the 
Reuse Plan can be discussed meaningfully, the CAG will be put back in effect.   

 
4.2. Other Federal, State, County, or Local Government Contacts 

None during this reporting period. 
  

4.3. Newsletters or Other Mailings (if any) 
None during this reporting period. 

 
5. Exceptions to Planned Activities for the Current Period as Previously Reported 

None during this reporting period. 
 
6. Status of any Pending Changes to the PPCD or the Other Controlling Documents 

None during this reporting period. 
 
7. Planned Activities for the Next Reporting Period 

7.1. MEC-related activities 
 Weston will conduct demolition activities on an as needed basis. Munitions debris will be 

inspected daily and secured for proper disposal at an approved location. 
 Weston will continue analog clearance to 14 inches bgs and associated QC activities 

using Minelab F3 all-metals detectors.   
 

7.2. HTW-related activities 
None scheduled during the upcoming reporting period. 

 
7.3. Groundwater-related activities 

None scheduled during the upcoming reporting period. 
 

7.4. Other activities 
 Continuation of road, fence, culvert and drainage channel maintenance. 
 Additional reseeding and invasive plant species control activities. 

 
7.5. Document submittals 

None scheduled during the upcoming reporting period. 
 

7.6. Upcoming PPCD deliverables 
Public Participation Plan awaiting Ecology comments. 

 
7.7. Upcoming ESCA notifications 

None scheduled during the upcoming reporting period. 
 

7.8. Public Participation 
None scheduled during the upcoming reporting period. 
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8. Problems Encountered and Corrective Actions Planned or Implemented 

8.1. Scope changes (if any)   
None during this reporting period. 
 

8.2. Weather issues 
None during this reporting period. 

 
8.3. Productivity issues (labor, equipment, access, etc.) 

Grid investigation production was 0.56 sub-grids per day per team. Sub-grids averaged 1,582 
anomalies (6,889 per acre). 

 
8.4. Other problems or issues encountered (if any) 

None during this reporting period. 
 

9. Project Accounting  

9.1. Funding Status  
See Table 3. Amounts may not agree between Table 1 and Table 3 due to delays in funding 
disbursements. 
 

9.2. Budget Modifications (if any) 
None during this reporting period.  

 
9.3. Projected Cost Overruns (if applicable) 

With the additional funding provided for the CVF clearance, no overruns are projected.        
 

10. Schedule Status 

10.1. Progress Measures from Milestone Schedule 
 Work Plan Approved. 
 Mobilization completed. 
 271.05 of 390.8 payment units complete (69.4%). See Figure 1. 

 
10.2. Schedule Deviations (if any) 

Schedule deviations are expected based on the number of teams working.  There are currently 5 
teams conducting analog to depth investigation in the CVF.  

 
11. Progress Milestones 

 Work Plan Approved. 
 Mobilization completed. 
 271.05 of 390.8 payment units complete (69.4%).  

 
12. Log of Data Received by Type, Source, Date of Receipt, and Date of Submittal to WDOE 

None during this reporting period. 
 

13. Permits 

13.1. Outstanding permit applications and their status (if any) 
None during this reporting period. 

 
13.2. Permit or compliance issues (if any) 

None during this reporting period. 
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14. Timber Management Activities 

Two organizations have certified Clark County's Forest Stewardship Plan for Camp Bonneville, 
recognizing Clark County’s commitment to sound land management.  The county received dual 
certification from the Forest Stewardship Council and the American Tree Farm System's Sustainable 
Forest Initiative.   
 
There have been 1,132.56 CUNITS of Douglas Fir removed to date. 
 
 
The Forest Stewardship Plan can be found at the following address: 
http://www.clark.wa.gov/environment/index.asp 
  
Through timber revenues, Clark County has replaced 4 bridge decks and 4 roofs. A temporary timber 
bridge deck will be constructed in December 2015. 
 



TABLE 1 - OCTOBER 2015 PROGRESS METRICS FOR WESTON SOLUTIONS

Project Name: Camp Bonneville
Project Number: 15048.001.001 Payment Unit = 1.1478 acres TOTAL ACRES
PERIOD: OCTOBER 2015 Total Units = 390.8 CVFAW 449

Contract Value Unit Amt.

Total 
Contract 

Units
Payment per 

Unit

Total # 
Units 

Invoiced
% 

Complete
Total Value 
Completed

Prior Amt. 
Invoiced

Amt. Invoiced 
This Period

CVFAW LUMP SUM:
Work Plan - CVFAW 86,295.00$            86,295.00$      1 86,295.00$     1 100.0% 86,295.00$         86,295.00$       0.00
Road & Infrastr. Rest. - CVFAW 15,326.00$            15,326.00$      1 15,326.00$     0.0% -$                   -$                 0.00
Mob - CVFAW 160,000.00$          160,000.00$    1 160,000.00$   1 100.0% 160,000.00$        160,000.00$     0.00
Demob - CVFAW 121,997.61$          121,997.61$    1 121,997.61$   0.0% -$                   -$                 0.00
AAR - CVFAW 114,491.00$          114,491.00$    This Period To Date 1 114,491.00$   0.0% -$                   -$                 0.00
Bond 67,000.00$            67,000.00$      Full Partial Full Partial 1 67,000.00$     1 100.0% 67,000.00$         67,000.00$       0.00

51 18 1261 228 71.00 1355.25

GROUPED UNIT PAYMENTS: 15,131,776.00$      38,720.00$      14.20 271.05 390.8 38,720.00$     271.05 69.4% 10,495,056.00$   $9,945,232.00 549,824.00
TOTAL CVFAW 15,696,885.61$  68.9% 10,808,351.00$   10,258,527.00$ 549,824.00

Payment Units = a row or contiguous grouping of 5-100' x 100' subgrids
A Payment Unit is 1.1478 acres

QC/QA

Subgrids QA'd

PAYMENT UNITS QA'd

QC This Period QC To Date
QC QA



 Grid Item Date of 
Finding

Number of Items 
Found

Item Depth 
(in)

Classification

F-10-23 Grenade, Hand, MKII 10/28/2015 1 6 UXO
F-12-10 Fuze, Grenade, unknown 10/5/2015 1 4 MPPEH
F-12-10 Projectile, 3 inch "Stokes" MKII 10/5/2015 1 8 MPPEH
F-12-10 HC Smoke canister 10/5/2015 1 6 MPPEH
F-12-15 Signal, Ground Parachute, M19A1 10/1/2015 1 6 MPPEH
F-12-15 Flare, Surface Trip, M49 10/1/2015 1 6 MPPEH
F-12-15 Projectile, 3 inch "Stokes" MKII 10/1/2015 1 8 MPPEH
F-12-15 Artillery Simulator, M110 10/1/2015 1 6 MPPEH
G-10-21 Projectile, 22mm subcal 10/15/2015 1 8 MPPEH
G-10-22 Projectile, 14.5mm M183 10/13/2015 1 8 MPPEH
G-10-22 Projectile, 22mm subcal 10/13/2015 1 8 MPPEH
G-10-23 Rocket, 35mm M73 subcaliber 10/8/2015 2 6 MPPEH
G-11-13 Projectile, 3 inch "Stokes" MKII 10/26/2015 1 8 MPPEH
G-11-16 Projectile, 3 inch "Stokes" MKII 10/26/2015 1 14 MPPEH
G-11-18 Projectile, 14.5mm M183 10/28/2015 5 8 MPPEH
G-11-21 Projectile, 3 inch "Stokes" MKII 10/29/2015 1 14 MPPEH
G-11-21 Grenade, Rifle, M19A2 10/29/2015 1 10 MPPEH
G-11-3 Projectile, 14.5mm M183 10/19/2015 2 6 MPPEH
G-11-8 Projectile, 22mm subcal 10/20/2015 1 8 MPPEH
G-11-8 Projectile, 14.5mm M183 10/20/2015 3 8 MPPEH
O-20-18 Rocket, 2.36in M6 10/6/2015 1 6 UXO
P-20-22 Projectile, 3 inch "Stokes" MKII 10/21/2015 1 6 MPPEH
P-20-23 Projectile, 3 inch "Stokes" MKII 10/27/2015 2 8 MPPEH
P-21-3 Projectile, 3 inch "Stokes" MKII 10/29/2015 1 10 MPPEH

TABLE 2 - OCTOBER 2015 MEC FINDINGS



TABLE 3 - ESCA ACCOUNTING FOR OCTOBER 2015 REPORTING PERIOD

Agreement No. W9128F-06-2-0160

CLIN Description  Max Obligation  Current Month 
Previous 

Expenditures  ITD 
Amount 

Remaining* 
0001 Base Funding Period 21,659,211      -                21,659,211           21,659,211           -               
0002 WDOE Oversight, WA St Regulators 634,086           -                634,086                634,086                -               
0003 Administration of funds to WDOE 32,000             -                32,000                 32,000                 -               
0004 WDOE Oversight 150,000           -                150,000                150,000                -               
0005 Option 1 - Environmental Services 1,969,656        -                1,969,656             1,969,656             -               
0006 WDOE Oversight 150,758           -                150,758                150,758                -               
0007 WDOE Oversight 190,746           -                190,746                190,746                -               
0008 Army Contingent Funding 4,014,160        -                4,014,160             4,014,160             -               
0009 Environmental Services - Stockpile 118,149           -                -                       -                       118,149        
0010 Environmental Services - Groundwater Monitoring 735,000           19,068           487,050                506,118                228,882        
0011 Clark County Oversight and Institutional Controls 6,470,500        57,650           2,332,639             2,390,289             4,080,211     
0012 Option 2 - Clark County Oversight Overtime 125,000           -                14,964                 14,964                 110,036        
0013 Long Term Obligation 902,222           -                -                       -                       902,222        
0014 WDOE Oversight 3,200,000        -                510,846                510,846                2,689,154     
0015 Environmental Services - RAU 2C 200,000           -                -                       -                       200,000        

Total for Agreement No. W9128F-06-2-0160: 40,551,488      76,718           32,146,115           32,222,833           8,328,655     

* - Amount Remaining for CLINs 0001 through 0008 are estimates.

Agreement No.  W912DY-11-2-0337

CLIN Description  Max Obligation  Current Month 
Previous 

Expenditures  ITD 
Amount 

Remaining 
0001 Environmental Services - CFVAW 15,696,885      410,142         9,745,985             10,156,127           5,540,758     
0002 Environmental Services - Pilot Study 905,000           -                -                       -                       905,000        
0003 Option 1 - Step-Outs 75,000             -                -                       -                       75,000          

Total for Agreement No.  W912DY-11-2-0337: 16,676,885      410,142         9,745,985             10,156,127           6,520,758     

TOTALS: 57,228,373      486,859         41,892,101           42,378,960           14,849,413    
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F-15-1

F-13-4

F-14-4

F-15-4

C-4-11 D-4-11

D-5-11

H-7-11

H-8-11

H-9-11

H-11 -7H-11 -6 H-11 -8 H-11 -9

H-11 -2 H-11 -5H-11 -3H-11 -1 H-11 -4

A-3-25

B-4-25

E-3-25

E-4-25

E-5-25

E-6-25

E-7-25

E-8-25

A-3-24A-3-23

B-4-24

E-3-24

B-4-23

E-3-23

E-4-24E-4-23

E-5-24E-5-23

E-6-24E-6-23

E-7-24E-7-23

A-3-22

B-4-22

E-3-22

E-4-22

E-5-22

E-6-22

A-3-21 E-3-21

E-4-21

E-5-21

E-6-21

A-4-15 B-4-15

E-3-15

E-4-15

E-5-15

E-6-15

E-7-15

E-8-15

B-4-12A-4-13

E-3-12

B-4-13

E-3-13

E-4-12 E-4-13A-4-14

A-4-20

E-5-12

B-4-14

B-4-20

E-3-14

E-5-13

E-3-20

E-6-12 E-6-13

E-4-14

E-7-12

E-4-20

E-7-13

E-5-14

E-5-20

E-6-14

E-6-20

E-7-14

E-7-20

E-8-14

E-8-20

B-4-19

E-3-19

E-4-19

E-13 -7

E-5-19

E-14 -7

E-6-19

E-7-19

K-15 -7

K-16 -7

K-17 -7

K-18 -7

E-13 -6

P-17 -7

E-14 -6

P-18 -7

B-4-18

P-19 -7

E-3-18

P-20 -7

E-4-18

P-21 -7

E-5-18

K-15 -6

E-6-18

K-16 -6

E-7-18

K-17 -6

K-18 -6

P-17 -6

P-18 -6

A-4-10

P-19 -6

B-4-10

E-3-10

P-20 -6

E-4-10

P-21 -6

E-5-10

E-6-10

E-7-10

E-13 -8

E-8-10

E-14 -8

K-15 -8

K-16 -8

K-17 -8

K-18 -8

A-3-17

B-4-17

E-3-17

P-18 -8

P-19 -8

E-4-17

P-20 -8

E-5-17

P-21 -8

E-6-17

E-12 -9

E-13 -9

E-14 -9

E-15 -9 K-15 -9

K-16 -9

K-17 -9

K-18 -9 P-18 -9

P-19 -9

P-20 -9

P-21 -9

A-3-16

B-4-16

E-3-16

E-4-16

E-5-16

E-6-16

E-13 -2

E-14 -2

E-15 -2 K-15 -2

K-16 -2

K-17 -2

E-12 -5

B-14 -5

K-18 -2

E-13 -5

E-14 -5

P-18 -2

E-15 -5

P-19 -2

P-20 -2

K-15 -5

P-21 -2

K-16 -5

K-17 -5

K-18 -5

K-19 -5

P-18 -5

P-19 -5

P-20 -5

P-21 -5

E-13 -3

E-14 -3

E-15 -3

E-14 -1B-14 -4

E-13 -4

K-15 -3

E-14 -4

K-16 -3

K-15 -1E-15 -4

K-17 -3

K-16 -1

K-18 -3

K-17 -1

K-15 -4

K-18 -1 P-18 -3

K-16 -4

P-19 -3

K-17 -4

P-18 -1

P-20 -3

K-18 -4

P-19 -1

P-21 -3

K-19 -4

P-20 -1

P-18 -4

P-21 -1

P-19 -4

P-20 -4

P-21 -4

I-11-11

G-5-11

G-6-11

G-7-11

G-8-11

G-9-11

G-11-7G-11-6 G-11-8 G-11-9

G-11-2 G-11-5G-11-3G-11-1 G-11-4

C-3-2 5 D-3-2 5

C-4-2 5 D-4-2 5

D-5-2 5

C-3-2 4 D-3-2 4D-3-2 3

C-4-2 4 D-4-2 4C-4-2 3 D-4-2 3

D-5-2 4D-5-2 3

H-9-2 3

D-3-2 2

C-4-2 2 D-4-2 2

D-5-2 2

H-7-2 2

H-8-2 2

H-9-2 2

D-3-2 1

C-4-2 1 D-4-2 1

H-7-2 1

H-8-2 1

H-9-2 1

C-4-1 5 D-4-1 5

C-5-1 5 D-5-1 5

D-6-1 5

C-4-1 2 D-4-1 2C-4-1 3 D-4-1 3

D-5-1 2 D-5-1 3

D-3-2 0

C-4-1 4

C-4-2 0

D-4-1 4

D-4-2 0

C-5-1 4 D-5-1 4

D-5-2 0

D-6-1 4

H-7-1 2

D-6-2 0

H-8-1 2

H-9-1 2 H-9-1 3

D-3-1 9

H-10-7

C-4-1 9

C-13-7

D-4-1 9

D-13-7

C-14-7

D-5-1 9

H-12-7

D-14-7

H-13-7

H-14-7

H-15-7

H-16-7

H-10-6

N-16-7

D-13-6

N-17-7

C-14-6

H-12-6

D-14-6

N-18-7

H-13-6

N-19-7

D-3-1 8

H-14-6

N-20-7

C-4-1 8

H-15-6

D-4-1 8

R-19-7

D-5-1 8

R-20-7

R-21-7

N-16-6

N-17-6

N-18-6

N-19-6

H-9-1 8

N-20-6

C-4-1 0

R-19-6

D-4-1 0

C-5-1 0

R-20-6

D-5-1 0

R-21-6

D-6-1 0

H-10-8

C-13-8 D-13-8

C-14-8

H-12-8

D-14-8

H-13-8

H-14-8

H-15-8

H-16-8

N-17-8

N-18-8

D-3-1 7

N-19-8

C-4-1 7 D-4-1 7

N-20-8

D-5-1 7

R-19-8

R-20-8

R-21-8

H-10-9

H-7-1 7

C-13-9 D-13-9

H-8-1 7

C-14-9

H-12-9

D-14-9

H-9-1 7

H-13-9

H-14-9

H-15-9

H-16-9

N-17-9

N-18-9

N-19-9

N-20-9 R-20-9

D-3-1 6

C-4-1 6 D-4-1 6

D-5-1 6

H-7-1 6

H-8-1 6

H-9-1 6

H-10-2

C-14-2

H-12-2

D-14-2

H-13-2

H-14-2

H-15-2

H-16-2

H-10-5

C-14-5

N-17-2

H-12-5

D-14-5

N-18-2

H-13-5

N-19-2

H-14-5

N-20-2

H-15-5

R-19-2

H-16-5

R-20-2

R-21-2

N-17-5

N-18-5

N-19-5

N-20-5

N-21-5

H-10-3

C-14-3

H-10-1

H-12-3

D-14-3

H-13-3

C-14-1 D-14-1

H-12-1

H-14-3

H-13-1

H-10-4

H-15-3

H-14-1

H-16-3

C-14-4

H-15-1

H-12-4

D-14-4

H-16-1

H-13-4

H-14-4

H-15-4

N-17-3

H-16-4

N-18-3

N-17-1

N-19-3

N-18-1

N-20-3

N-19-1

N-20-1

N-17-4
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N-18-4
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N-19-4
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G-9-25

G-5-23
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G-10 -6
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O-18 -7

G-14 -6

Q-18 -7

O-19 -7

G-15 -6

O-20 -7

Q-19 -7

O-21 -7

Q-20 -7

Q-21 -7

G-5-18

G-6-18

G-7-18

O-17 -6

G-8-18

O-18 -6

G-9-18

Q-18 -6

O-19 -6

O-20 -6

Q-19 -6

Q-20 -6

O-21 -6 Q-21 -6

G-10 -8

G-12 -8

G-7-10

G-13 -8

G-8-10

G-14 -8

G-9-10

G-15 -8

O-17 -8

O-18 -8

O-19 -8

Q-18 -8

Q-19 -8

O-20 -8 Q-20 -8

O-21 -8

G-5-17

Q-21 -8

G-6-17

G-10 -9

G-7-17

G-8-17

G-12 -9

G-9-17

G-13 -9

G-14 -9

G-15 -9

O-17 -9

O-18 -9 Q-18 -9

O-19 -9 Q-19 -9

O-20 -9 Q-20 -9

O-21 -9 Q-21 -9

G-4-16

G-5-16

G-6-16

G-7-16

G-8-16

G-9-16

G-10 -2

G-12 -2

G-13 -2

G-14 -2

G-15 -2

G-10 -5

G-12 -5

O-17 -2

G-13 -5

O-18 -2

G-14 -5

Q-18 -2

O-19 -2

G-15 -5

Q-19 -2

O-20 -2

G-16 -5

O-21 -2

Q-20 -2

Q-21 -2

O-17 -5

O-18 -5

O-19 -5 Q-19 -5

O-20 -5

G-10 -3

O-21 -5

Q-20 -5

Q-21 -5

G-10 -1

G-12 -3

G-13 -3

G-12 -1

G-14 -3

G-13 -1

G-10 -4

G-15 -3

G-14 -1

G-15 -1

G-12 -4

G-13 -4

G-14 -4

G-15 -4

O-17 -3

O-18 -3

O-17 -1

O-19 -3

Q-18 -3O-18 -1

Q-19 -3

O-20 -3

Q-18 -1

O-19 -1

O-21 -3

Q-20 -3

O-17 -4

O-20 -1

Q-19 -1

Q-21 -3

Q-20 -1

O-21 -1

O-18 -4

O-19 -4

Q-21 -1

Q-19 -4

O-20 -4 Q-20 -4

O-21 -4 Q-21 -4

I-12 -2 5

I-13 -2 5

I-14 -2 5

I-15 -2 5

I-16 -2 5

I-17 -2 5

I-10 -2 4I-10 -2 3

I-12 -2 4I-12 -2 3

M-1 6-7

I-13 -2 4I-13 -2 3

M-1 7-7

I-14 -2 4I-14 -2 3

M-1 8-7

I-15 -2 4I-15 -2 3

M-1 9-7

I-16 -2 4I-16 -2 3

M-1 6-6

M-1 7-6

M-1 8-6

M-1 9-6

I-10 -2 2

I-12 -2 2

I-13 -2 2

I-14 -2 2

I-15 -2 2

M-1 6-8

I-16 -2 2

M-1 7-8

M-1 8-8

M-1 9-8

I-10 -2 1

I-12 -2 1

I-13 -2 1

I-14 -2 1

I-15 -2 1

I-16 -2 1

M-1 6-9

M-1 7-9

M-1 8-9

M-1 9-9

M-2 0-9

M-1 6-2

M-1 7-2

M-1 8-2

M-1 9-2

M-2 0-2

M-1 6-5

M-1 7-5

M-1 8-5

M-1 9-5

M-2 0-5

M-1 6-3

M-1 7-3

M-1 6-1

M-1 8-3

M-1 7-1

M-1 9-3

M-1 8-1

M-2 0-3

M-1 9-1

M-1 6-4

M-1 7-4

M-1 8-4

M-1 9-4

M-2 0-4

I-13 -1 5

I-14 -1 5

I-15 -1 5

I-16 -1 5

I-17 -1 5

I-10 -1 2 I-10 -1 3

I-12 -1 2 I-12 -1 3

I-13 -1 2 I-13 -1 3

I-14 -1 2 I-14 -1 3

I-12 -1 4

I-15 -1 2 I-15 -1 3

I-13 -1 4

I-13 -2 0

I-16 -1 2 I-16 -1 3

I-14 -1 4

I-14 -2 0

I-17 -1 3

I-15 -1 4

I-15 -2 0

I-16 -1 4

I-16 -2 0

I-17 -1 4

I-17 -2 0

I-10 -1 9

I-12 -1 9

I-13 -1 9

I-14 -1 9

I-15 -1 9

I-16 -1 9

I-17 -1 9

I-10 -1 8

I-12 -1 8

I-13 -1 8

I-14 -1 8

I-15 -1 8

I-16 -1 8

I-13 -1 0

I-14 -1 0

I-15 -1 0

I-16 -1 0

I-17 -1 0

I-10 -1 7

I-12 -1 7

I-13 -1 7

I-14 -1 7

I-15 -1 7

I-16 -1 7

I-10 -1 6

I-12 -1 6

I-13 -1 6

I-14 -1 6

I-15 -1 6

I-16 -1 6

J-11-11

J-13-11

J-14-11

J-15-11

J-16-11

J-17-11

J-11-1 6

F-11 -11

L-1 5-11

L-1 6-11

L-1 7-11

L-1 8-11

J-14-25

J-15-25

J-16-25

J-17-25

J-13-24J-13-23

J-14-24J-14-23

J-15-24J-15-23

J-16-24J-16-23

J-17-24J-17-23

J-13-22
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J-16-22

J-17-22

J-13-21

J-14-21

J-15-21
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J-17-21

J-14-15

J-15-15

J-16-15

J-17-15

J-13-12

J-14-12 J-14-13

J-15-12 J-15-13

J-16-12 J-16-13

J-14-14

J-14-20

J-17-12 J-17-13

J-15-14

J-15-20

J-16-14

J-16-20

J-17-14

J-17-20

J-14-19

J-15-19

J-16-19

J-17-19

J-13-18

J-14-18

J-15-18

J-16-18

J-17-18

J-15-10

J-16-10

J-17-10

J-13-17

J-14-17

J-15-17

J-16-17

J-17-17

J-13-16

J-14-16

J-15-16

J-16-16

J-17-16

F-11 -25F-11 -24F-11 -23F-11 -22F-11 -21

F-11 -15F-11 -12 F-11 -13 F-11 -14

F-11 -20

F-12-11

F-13-11

F-14-11

F-11 -19F-11 -18

F-11 -10

F-11 -17F-11 -16

L-1 5-2 5

L-1 6-2 5

L-1 7-2 5

L-1 8-2 5

L-1 5-2 4L-1 5-2 3

L-1 6-2 4L-1 6-2 3

L-1 7-2 4L-1 7-2 3

L-1 8-2 4L-1 8-2 3

L-1 5-2 2

L-1 6-2 2

L-1 7-2 2

L-1 8-2 2

L-1 4-2 1

L-1 5-2 1

L-1 6-2 1

L-1 7-2 1

L-1 8-2 1

L-1 5-1 5

L-1 6-1 5

L-1 7-1 5

L-1 8-1 5

L-1 9-1 5

L-1 5-1 2 L-1 5-1 3

L-1 6-1 2 L-1 6-1 3

L-1 7-1 2 L-1 7-1 3

L-1 5-1 4

L-1 5-2 0

L-1 8-1 2 L-1 8-1 3

L-1 6-1 4

L-1 6-2 0

L-1 9-1 3

L-1 7-1 4

L-1 7-2 0

L-1 8-1 4

L-1 8-2 0

L-1 9-1 4

L-1 9-2 0

L-1 5-1 9

L-1 6-1 9

L-1 7-1 9

L-1 8-1 9

L-1 5-1 8

L-1 6-1 8

L-1 7-1 8

L-1 8-1 8

L-1 6-1 0

L-1 7-1 0

L-1 8-1 0

L-1 9-1 0

L-1 5-1 7

L-1 6-1 7

L-1 7-1 7

L-1 8-1 7

L-1 5-1 6

L-1 6-1 6

L-1 7-1 6

L-1 8-1 6

H-11 -11

E-11-25

E-13 -11

E-14 -11 K-14 -11

K-15 -11

K-16 -11

K-17 -11 P-17 -11

P-18 -11

P-19 -11

P-20 -11

F-10-25

F-12-25

F-13-25

F-14-25

F-10-24F-10-23

F-12-24F-12-23

F-13-24F-13-23

F-14-24F-14-23

F-12-22

F-13-22

F-14-22

F-12-21

F-13-21

F-14-21

F-10-15

F-12-15

F-13-15

F-14-15

F-15-15

F-10-12 F-10-13

F-12-12 F-12-13

F-10-14

F-10-20

F-13-12 F-13-13

F-14-12 F-14-13

F-12-14

F-15-12

F-12-20

F-15-13

F-13-14

F-13-20

F-14-14

F-14-20

F-15-14

F-15-20

F-10-19

F-12-19

F-13-19

F-14-19

F-10-18

F-12-18

F-13-18

F-14-18

F-10-10

F-12-10

F-13-10

F-14-10

F-15-10

F-12-17

F-13-17

F-14-17

F-12-16

F-13-16

F-14-16

G-11-11

H-11 -25H-11 -24H-11 -23H-11 -22H-11 -21

H-11 -15H-11 -12 H-11 -13 H-11 -14

H-11 -20

H-10-11

C-13-11 D-13-11

D-14-11

H-12-11

H-13-11

H-14-11

H-15-11

N-16-11

N-17-11

N-18-11

N-19-11

R-18-11

N-20-11

R-19-11

R-20-11

R-21-11

H-11 -19H-11 -18

H-11 -10

H-11 -17H-11 -16

B-13 -25

E-12 -25

E-13 -25

E-14 -25 K-14 -25

K-15 -25

K-16 -25

K-17 -25

K-18 -25

P-17 -25

P-18 -25

P-19 -25

P-20 -25

E-12 -24E-12 -23

E-13 -24E-13 -23

E-14 -24E-14 -23 K-14 -24K-14 -23

K-15 -24K-15 -23

K-16 -24K-16 -23

K-17 -24K-17 -23

K-18 -24K-18 -23

P-17 -24P-17 -23

P-18 -24P-18 -23

P-19 -24P-19 -23

P-20 -24P-20 -23

E-13 -22

E-14 -22 K-14 -22

K-15 -22

K-16 -22

K-17 -22 P-17 -22

P-18 -22

P-19 -22

P-20 -22

E-13 -21

E-14 -21 K-14 -21

K-15 -21

K-16 -21

K-17 -21 P-17 -21

P-18 -21

P-19 -21

P-20 -21

E-12 -15

E-13 -15

E-14 -15
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FIGURE 1
CENTRAL VALLEY FLOOR

AND ASSOCIATED WETLANDS
ANALOG INVESTIGATION STATUS

AS OF 31 OCTOBER 2015

Former Camp Bonnevi lle
Vancouver,  WA

October 2015 Invoiced Grid

Analog Investigation Status
Invoiced Grids as of

31 October 2015

Invoiced Grid

14.2 payment units
completed in October 2015

Percent complete: 69.36%


